
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 051       
  Date: 2014-10-29  

  Day:  Wednesday  

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: foggy Noon: cloudy 3:00 pm:  some sun 

 Temperature:   7:30 am:   48° Noon: 62° 3:00 pm:  70°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

1 

0 

1 

0 

0 

0 

0 

3 

3 

0 

3 

4 

4 

0 

4 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

Total:    3 0 9 12 

 
 

DAILY REPORT 

Activities Today: 

1) Masons: continuing to brick in the area where the chimney was located; cutting out mortar joints on the north elevation of 

the meeting hall; power washing the west and north elevations; cut and point the south side of the north wall, second floor. 

2) Carpenters: continuing to install the framing in the attic for the HVAC platform and catwalk; installed rebar mats for the 

new footings. 

3) Demo: working on drilling holes in the column bases plates; removing debris from the basement; general site cleaning; 

removing the conduit pipe from the west elevation – south side of vent shaft; removing railing attachments along the façade 

on the east elevation. 

4) Electrician: was on site for a brief meeting with the electrical inspector in preparation for Saturday’s work. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing mason working on the upper 

parapet on the south elevation. 

 

Photo showing completed parapet. 

 

Photo showing south side parapet with step 

flashing installed. 

 

Photo showing masons prepping to work on the 

north elevation parapet. 



 

Photo showing mason cutting out mortar joints 

on the north elevation of the meeting hall. 

 

Photo showing mason power washing the west 

elevation. 

 

Photo showing the mason power washing the 

north elevation of the meeting hall. 

 

Photo showing attic framing continuing. 



 

Photo showing rebar mat at the bottom of a 

footing. 

 

Photo showing another footing location with 

rebar mat in place. 

 

Photo showing laborer removing railing 

attachments from the façade along the north 

elevation of the north wing. 

 


